

	Outreach	Support and Other Products	Existing Housing Element Review	Housing Needs	Constraints Analysis	Sites Inventory
November	<ul style="list-style-type: none"> ■ Complete Workshop and Listening Series ■ Continue EAG in-language meeting planning ■ Continue collecting housing stories ■ Begin EAG Phase 2 	<ul style="list-style-type: none"> ■ Continue update of AFFH assessment 	<ul style="list-style-type: none"> ■ Review drafts and send back edits (If relevant, identify uncompleted priorities to be completed during current update) 	<ul style="list-style-type: none"> ■ Review and edit draft narratives and bulleted list of key facts 	<ul style="list-style-type: none"> ■ Collect governmental constraints and other data from jxs ■ Begin countywide non-governmental constraints data and narrative 	<ul style="list-style-type: none"> ■ Continue one-on-one meetings re: sites inventories ■ Share ADU Guidance Memo Version 2.0
December	<ul style="list-style-type: none"> ■ Complete Workshop and Listening Series Summaries ■ Continue collecting housing stories ■ Continue EAG Phase 2 with orgs and jxs 	<ul style="list-style-type: none"> ■ Complete first set of AFFH products 			<ul style="list-style-type: none"> ■ Continue countywide non-governmental constraints data and narrative 	<ul style="list-style-type: none"> ■ Complete one-on-one meetings re: sites inventories
January		<ul style="list-style-type: none"> ■ AFFH policies and programs work 			<ul style="list-style-type: none"> ■ Complete countywide non-governmental constraints data and narrative 	

- **Base Everyone!**
- **Getting Started (Initial Sites Analysis)** Everyone *except* Belmont, San Carlos and San Mateo City
- **Foundations (Element Evals, Housing Needs, Constraints)** Everyone *except* Redwood City, San Carlos, San Mateo County, Woodside
- **Full Package (All the Above + More)** Includes Atherton, Brisbane, Burlingame, Daly City, EPA, Foster City, HMB, Hillsborough, Menlo Park, Millbrae, Pacifica, Portola Valley, San Bruno, SSF